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United States Environmental Protection Agency - Region 2

i CERCLA Removal Action Work Order G I

Contractor Environmental Restoration EP-52-15-02 TO# |047 Date Oct9,2017 to Oct12, 2017

EPA Region 2 Site ID A205 Shift 0700 to 1730

Site Name Raritan Bay Slag Old Bridge NJ

0scC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 039

Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field Clerk/Typist 040
001 T&D Coord. (Off-site) 008
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040

See Special Comments Below
Description Qty Description Qty

excavator (with thumb/straight edge) 001
30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank  |001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 008
Front end loader 001 Portable Restroom(s) 004
Wash Stations 002
Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 Crushed stone 000
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100' of discharge hose 000
Passenger Car 001 Decon unit (monthly rental) 001

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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CERCLA Removal Action Work Order NS
a0t ¢ gt
Contractor Environmental Restoration EP-$2-15-02 TO# | 047 Date  Oct9,2017 to Oct 12,2017
EPA Region 2 Site ID A205 Shift 0700 to 1730
Site Name Raritan Bay Slag Old Bridge NJ
0sC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 039

General and Administrative ltems:
1) Hours of operation have been adjusted and remain in effect until the clocks are adjusted.

Operational ltems:

1) Maintain access road maintenance and truck turnaround area.

2)Continue backfilling of deeper excavations using on-site bank run sand.

3) Begin excavation activities in AOC-S and AOC-I.

4) Continue screening slag-containing waste to remove >6-inch pieces.

5) Complete AOC-H excavation as directed by the OSC (western and southeastern limits).
6) Complete AOC-l excavation activities as directed by the OSC.

7) Continue load out of stockpiled soil.

8) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
9) Prepare project cost tracking documents per the contract.

10) Security services will be Monday through Thursday (1730-0530), Thursday 1730 to Monday 0530hrs.
11) Work Schedule: Monday through Thursday.

12) OSC to receive and review all RFQs prior to release.

| certify that the above work js-ofdered and authorized in the
performance of the abmyf#:do‘:'ask Order. / Fi
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I acknowledge rec7/§ of this Work Order.

. )z
Signatur?/ ////7/1 .

/ /
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Printed Name/Title
Andrew L. Copfortini, OSC

(905 ooy 7

ate

Printed Name/Title 7
Charlie Keegan, RM

Date

[
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I certify that the above work is ordered and authorized in the
performance of the above cited Task Order.

I acknowledge receipt of this Work Order.

Signature Signature

Printed Name/Title
Charlie Keegan, RM

Printed Name/Title
Andrew L. Confortini/OSC

Date

Date
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